OLD BUSINESS

1. Welcome & Introductions- Jim Graham

2. Review Agenda — Jim Graham

3. Next meeting: July 14, 2005

4. Review/Approve minutes from 5/12/05 meeting — Jim Hamblin made a motion to approve the
notes with a typo fixed in item 8. Claude Sanders, seconded, and the motion was carried by a
unanimous vote

5. Public Comment - None

6. Status update of Current Grants. (Refer to Grant Summary Sheet)
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Meeting Notes
Thursday June 9, 2005 9:00 am.
Feather River Grange Hall
Quincy, CA.

A. PCFSC 02-1 & 02-2 - 100 Acre HFR Demonstration— John Sheehan - All activities on the
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ground are completed. John presented the project final report. This item will be

removed from the agenda.

B. PC FSC. 02- 9 — NSAQMD Chipping in lieu of burning —John Sheehan — Nothing New to

Report.

C. PCFSC. 03- 1 — Outreach Delleker/Portola HFR 125 acres - John Sheehan- Nothing New

to Report.

D. PC FSC. 03-2 & 3 - Indian Falls HFR 50 acres - John Sheehan — Project extension sent
in to PNF last Friday, to go through the end of the year. Have signed contracts with 4

of the targeted 8 landowners.

E. PCFSC. 03- 6 & 7 - Cromberg HFR 350 acres - John Sheehan — Bid Prospectus for the
project is out. Bids are due 7/11 and a mandatory walk around for bidders is 6/27.
There are 225 acres of work - 107 commercial, 107 hands & 12 mastication.



0.

P.

PC FSC 03-8 & 14 - Project Development, and Coordination - John Sheehan — Project is
complete. This item will be removed from the agenda.

. PC FSC 03-9 & 04-9 - Graeagle Fuelbreak THP 200 acres — John Sheehan — Pete Thill,

project RPF, has submitted the Timber Harvest Plan to CDF.

PC FSC 03-10 & 11 - Quincy CSD HFR 13 acres — John Sheehan — Work on the project
is expected to begin next week.

PCFSC 03 —12 & 13 - Elderly/Disabled Defensible Space — John Sheehan — The 7
residences that were awarded last month have been completed. 18 more are out for
bids.

PCFSC 03-16 — 100 acres Hazardous Fuel Reduction —Delleker North - John Sheehan —
Logging has been completed. Chipping, clean-up and final inspection will occur this
month.

PCFSC 03-17 - FSC Coordination CY04 — John Sheehan - Meeting agenda, notes and
press releases continue to be prepared and distributed. A presentation of the
Community Fire Plan was made to the QLG & Almanor Basin FSC.

PCFSC 04-1, 2, & 8 - C Road HFR — John Sheehan — Brian is expected to begin work on
this project this month.

PCFSC 04-3 & 10 - Gold Mountain HFR — John Sheehan — Pete Thill, project RPF, has
started preparing the Timber Harvest Plan.

PCFSC 04-4 & 12 Canyon Dam HFR Planning— John Sheehan — Nothing New to Report.
PCFSC 04-6 County Stewardship Proposal — John Sheehan — Nothing New to Report.

PCFSC 04-7 & 11 - Red Clover (Genesee) HFR— John Sheehan — Nothing New to Report.

7. Grants Pending — John Sheehan — The following projects are being developed or pending:

A.

PC FSC Council Coordination — Title III - Plumas County Board of Supervisors have
voted to approve this Title III request and it is pending a 45 day public comment
period.

. Greenhorn HFR — Title III & Title II - Plumas County Board of Supervisors has voted to

approve this Title III request and it is pending a 45 day public comment period.

The Plumas County RAC voted on 6/8 to recommend the project to the Plumas NF
Forest Supervisor for funding.

White Hawk HFR — Title III, Title II & CA FSC (CDF Prop 40) - Plumas County Board
of Supervisors has voted to approve this Title III request and it is pending a 45 day
public comment period.
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The Plumas County RAC voted on 6/8 to recommend the project to the Plumas NF
Forest Supervisor for funding.

Due to project limitations with Prop 40 funds and expected funding with Title II
monies, PC FSC will not pursue this project further with CDF.

D. Grizzly Creek HFR - Title III, Title Il & CA FSC (CDF Prop 40) - Plumas County Board
of Supervisors has voted to approve this Title III request and it is pending a 45 day
public comment period.

The Plumas County RAC voted on 6/8 to recommend the project to the Plumas NF
Forest Supervisor for funding.

Due to project limitations with Prop 40 funds and expected funding with Title II
monies, PC FSC will not pursue this project further with CDF.

E. Mohawk Vista HFR — Title III - Plumas County Board of Supervisors has voted to
approve this Title III request and it is pending a 45 day public comment period.

HFQLG —HFR project overview/relation to communities Opportunities - Project mapping
integration involving US FS, CDF and Fire Safe Council - PNF’s fuel reduction out year program
of work - John Gay — The Lassen NF is requesting a letter of support for the Young Pine I1
project, however, only one of the units falls within a focus are of the Council. At the April
meeting, a motion was passed that the Council only provide support letters to projects which
fall in the Communities at risk or WUIL.

The Mt. Hough RD will be hosting a public meeting on the 207 program of work in
Greenville this evening. Frank Stewart proposed that the Council provide a letter of support
to the Empire project EIS. He will provide Jerry with a draft.

Implementation of the Plumas County Community Wildland Fire Plan. — Jim Graham - A small
group met and the initial focus will be on Information & Education. Jim Graham, Jerry
Hurley & Sue McCourt will work on creating a display for the front of the County Building
& Planning Department, to better inform folks creating new projects in the County. Jim will
also meet with John McMorrow & discuss code changes to focus on, specifically requirements
for new subdivisions including fuel treatment, and standards for water and fire protection.
He will work on getting a resolution for the Board to pass that shows their intent to
accomplish identified Plan mitigation items. This group will meet at 8:00 AM before each
regularly scheduled FSC meeting.

Committee report on recommendations for fuel reduction treatment areas of public lands around
communities, beyond HFQLG. — Frank Stewart- The group agreed to meet to look at potential
projects.



NEW BUSINESS

1. Board of Forestry meeting in Quincy in July — Frank Stewart — Frank informed the Council that
the BoF is planning their next meeting to be in Quincy at Feather River College on 7/14. He
suggested that we try & meet with them to showcase our projects and use of the 45 day
emergency HFR Exemption. Mike DeLasaux will contact them to see what there reasoning
was to come to Quincy.

2. LA Porte HFR project — Mike DeLasaux — Mike asked Angie Dillingham what the status of the
La Porte HFR project was that was turned over to the Feather River Ranger District. She
had no information.

3. Status report on setting RPF milestones in future HFR contracts — Ed Harrison — John Sheehan
reported there have been no further discussion, as we currently have no contracts out for bid.
He will include them in the future projects for Greenhorn, Whitehawk & Grizzly Creek.

4. GIS update — Dennis Miller- Dennis reported that 3 GPS units were received and available to
the FSC & VFD’s. A road centerline project is underway with mapping of addresses. He
also said that they expect to have the GIS layers up on the internet soon. This would enable
anyone to create their own maps with what information they wanted.

5. Count School Coalition Support Letter — Frank Stewart — Frank asked that PC FSC send a letter
to Senator Boxer requesting her to support the County School Coalition Bill, with a copy of
PC FSC HR 2389 accomplishments to date. Frank will provide Jerry with an email address
fro Senator Boxer to send the letter with attachments to, with a copy to Bob Douglas.

The meeting concluded at 1115 AM



