

**Quincy CSD Watershed Fuel Reduction Project
GN 03-DG-11051150-033**

**Quarterly Report
April 1-June 30, 2005 and Final**

General

Plumas County Fire Safe Council and Plumas Corporation are carried out this non-federal land project [adjacent to national forest lands] using RAC Title II, Plumas Board of Supervisors Title III funds (Planning only) as well as Quincy CSD funds. The Board of Supervisors finalized the allocation of matching Title III funds on 6/17/03 and the RAC Title II funds' contract was executed on 7/21/03.

PCFSC solicited for and chose a Registered Professional Forester (Dan Howell) to oversee the fuels reduction work.

A request for a contract extension through 6/30/05 was made and approved during the previous quarter. The District Ranger issued a Decision Memo on the project (4/22/05). The fuels reduction work was carried out and completed in June, 2005.

Fuels Reduction

PCFSC and the RPF, working with Quincy CSD, defined the project scope and executed the Landowner Agreement. Bids necessitated a decrease in project acreage from 17 acres down to 13 acres and a request to make that change in the goals was approved by the Forest Supervisor during this quarter. Fire Safe Council committed other non-federal funds (\$5,000) to the project in an attempt to get the thirteen acres accomplished. This additional allocation was made internally and PCFSC awarded the fuels contract. The fuels reduction work commenced on 6/8/05 and was completed on 7/1/05.

Financial Accrual Status

Under grant # 03-DG-11051150-033, as of the end of this quarter (6/30/05), the Plumas County Fire Safe Council has incurred the following total cumulative costs for the Title II portion of the project: \$12,000. Total project costs incurred to date are \$ 19,885.25. All Title II funds will now be drawn down.